## Start Here


The USPS CIO Roadmap communicates high-level technology solutions which will enable USPS core capabilities, as well as the businesses of our customers, Major Mailers, in FY16.

USPS technology solutions will streamline the acceptance, induction, and verification of commercial mailings, as well as ensure timely processing, transport and delivery of mail and packages; while providing visibility for advanced reporting and analytics.









porting and analytics.																
MAIL ACCEPTANCE & PAYMENT									PROC	PROCESSING & TRANSPORT			DELIVERY VISIBILITY & REPORTING			
grams	Communications & Rel	leases	Electronic Verification System (EVS)	Full Service	eInduction	Seamless Acceptance & Premier Business Mail Entry Unit (BMEU)	Addressing & Move Update	Enterprise Payment	Supplemental Induct on Auto Pkg Proc System (APPS)	Small Parcel Sorting Systems (SPSS) Deployment	Additional Outputs to APPS & APBS	High- Throughput Processing System (HTPS) Test	Product Tracking & Reporting (PTR)	Informed Visibility Mail Tracking & Reporting	Surface Visibility	Mail Visibility
FEB JAN DEC	Publish R42 (competitive price change) Release Notes v3  1/4  Publish R43 (exigency roll-back) Release Overview	1/4 Deployment of R42 (competitive price change) 1/17 Publish Final R42 (competitive price change) Release Documents; Price Change Effective 2/5 Publish Price Embedded Postage Statements	1/17 Implement New IMpb Compliance Metrics  February Announce eVS-Required Vendor Certification Process	12/1 FS Scorecard & Postage Assessment Industry Testing December Outreach to Non- Compliant Mailers  1/31 Mailer Scorecard Fixes February Industry Testing	1/17 Mailer Scorecard Fixes  February Mailer Scorecard and Postage Assessment Industry Testing	1/4 Mailer Scorecard & Postage Assessment Fixes 1/31 Mailer Scorecard Fixes 2/1 Mailer Scorecard & Postage Assessment Industry Testing TBD	2/1 Begin SHA-1 to SHA-2 Transition Q2 Flats Postal Automated Redirection (FPARS)	1/12 Ongoing Industry Feedback		Continued Deployment	Q2 Begin APPS Deployments		PTR Core Release 6.0: IMpb New Quality Metrics PTR Mini Release 6.1: Shipping Partner File v5.0		O2 SV Mobile Software Enhancements	
NAY APR MAR	Publish R43 (exigency roll-back)	TBD RIBBS Re-design (Beta Version) 3/27 Deployment of R43 (exigency roll-back-price cell change)		5/2 Open Mailer Scorecard to Mailers	TBD Open Mailer Scorecard to Mailers	28 BMEU Locations Certified	SHA-2 Product Conversion Testing Phase Industry Testing Industry Testing				Q3 Begin APBS Deployments  Tunumkoldag Deployments	Begin Deployment of 1 Machine (Denver)	PTR Core Release 7.0	National Deployment of IMb Tracing and Container and Tavy Visibility National Deployment of Flexible Data Provisioning and Data Delegation	Q3 New Equipment Deployed to Expansion Sites	Deploy EA Mobile App – Barcode Diagnostics and Scanning Solution
EPT   AUG   JUL   JUN		TBD Notice of Structure Changes  TBD Publication of Tech Specs	July Assess for New IMpb Compliance Metrics TBD Publish New Certified Vendors List for eVS Software Vendors			TBD Open Seamless to Mailers	8/1 End SHA-1 to SHA-2 Transition TBD	TBD Release 1-	Q4 Begin APPS Deployments		Complete APBS Deployments  Q4 Initial APPS Deployment	Q4 Complete Deployment	PTR Core Release 8.0: Remaining Price Change PTR Core Release 9.0: USPS Tracking Redesign Phase II and eVS Interface Files	Visibility  IV Release 2.0:		
DEC NOV OCT S		January 2017 Release Activiti		TBD  Begin Mailer Scorecard Assessments	TBD Begin Automated Assessments	➤ TBD Begin Automated Assessments	Publish Move Update Federal Register Notice	Pay for PO Boxes Caller Services via Enterprise Account	Q1 End APPS Deployments	Q1 Complete SPSS Deployment of 33 New Machines	Q1 Complete Initial APPS Deployments			EA Mobile Applications (EAMA) Phase 1 Deployment of Barcode Diagnostic and Scanning Solutions Including the Detached Mail Unit (DMU) Functionality		
DAN D	Communications & Releases	TBD Structure Change Effective	Electronic Verification	Full Service	eInduction	Seamless Acceptance & Premier Business	Implement Census Move Update Verification  Addressing & Move Update	Release 2: Pay for Presort Mailing via Enterprise Account  Enterprise Payment	Supplemental Induct on Auto Pkg Proc	Small Parcel Sorting Systems (SPSS)	Additional Outputs to APPS	High-Throughput Processing System	Product Tracking & Reporting (PTR)	Informed Visibility Mail Tracking	Surface Visibility	Mail Visibility